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ESTIMATE RUN 10/22/2013

ESTIMATE SUMMARY 13:07:08

CONTID: C13141-ALT     ESTIMATE NO: 0053 PROG 2005

PCN: 13141-ALTBID1 COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

4th Street Bridge PERCENT TIME:

PROJECT NO: BR 0961-008                   

4th Street Bridge

NAME OF ROAD: 096A

PROJECT COUNTIES: PUEBLO

CONTRACTOR:

FLATIRON CONSTRUCTORS,  INC. AND SUBSIDIARIES PAY PERIOD ENDING 10/22/2013 DATE TIME STARTED 11/07/2007

10188 E. I-25 FRONTAGE ROAD DATE LET 08/30/2007 DATE WORK BEGAN 12/17/2007

 DATE AWARDED 10/18/2007 DATE TIME STOPPED 06/29/2011

 DATE CONTRACT EXECUTED 10/18/2007 DATE ACCEPTED 06/29/2011

FIRESTONE CO 80504     303-485-4050 DATE NOTICE TO PROCEED 11/07/2007

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 33,716,597.84 PARTICIPATING $ $ 7,704.74

AWARD PROJECT AMT: 27,657,855.15 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 40,000.00

SECURITIES ENCUMBERED -40,000.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

99.85

CALENDAR DAYS

CALENDAR DAYS

95.94%

1,367,243.22

7,704.74

7,704.74

7,704.74

$

$

$

$

32,349,354.62

0.00

32,349,354.62

0.00

32,349,354.62

-10,000.00

10,000.00

32,349,354.62

0.00

AMOUNT DUE 32,349,354.62 7,704.74

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 7,704.74

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

1290.0 TIME ALLOW: 1292

ORIG TIME ALLOW: 1278
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PCN: 13141-ALTBID1 ESTIMATE RUN 10/22/2013

PROJECT: BR 0961-008                   ESTIMATE NO: 0053

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:07:08

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Clearing and Grubbing 1.000

0.000

201-00000  
 

11,305.501.000

0.00

1.000

L S 

11,305.50000

0010 *Removal of Structures and Obstructions 1.000

0.000

202-00000  
 

20,000.001.000

0.00

1.000

L S 

20,000.00000

0015 *Removal of Structure (Special) 1.000

0.000

202-00003  
 

196,277.001.000

0.00

1.000

L S 

196,277.00000

0020 *Removal of Tree 69.000

0.000

202-00010  
 

22,597.5069.000

0.00

69.000

EACH

327.50000

0025 *Removal of Inlet 7.000

0.000

202-00019  
 

10,675.007.000

0.00

7.000

EACH

1,525.00000

0030 *Removal of Pipe 632.000

0.000

202-00035  
 

21,804.00632.000

0.00

632.000

LF  

34.50000

0035 *Removal of Concrete Median Cover Material 565.000

0.000

202-00190  
 

20,622.50565.000

0.00

565.000

SY  

36.50000

0040 *Removal of Sidewalk 1,612.000

0.000

202-00200  
 

58,838.001,612.000

0.00

1,612.000

SY  

36.50000

0045 *Removal of Curb and Gutter 9,191.000

0.000

202-00203  
 

50,550.509,191.000

0.00

9,191.000

LF  

5.50000

0050 *Removal of Concrete Pavement 876.000

0.000

202-00210  
 

46,428.00876.000

0.00

876.000

SY  

53.00000

0055 *Removal of Asphalt Mat 14,218.000

0.000

202-00220  
 

63,981.0014,218.000

0.00

14,218.000

SY  

4.50000
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PCN: 13141-ALTBID1 ESTIMATE RUN 10/22/2013

PROJECT: BR 0961-008                   ESTIMATE NO: 0053

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:07:08

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Removal of Asphalt Mat (Planing) 1,134.000

0.000

202-00240  
 

15,876.001,134.000

0.00

1,134.000

SY  

14.00000

0065 *Removal of Pavement Marking 8,733.000

0.000

202-00250  
 

13,099.508,733.000

0.00

8,733.000

SF  

1.50000

0070 *Removal of Light Standard 30.000

0.000

202-00700  
 

18,945.0030.000

0.00

30.000

EACH

631.50000

0075 Removal of Ground Sign 22.000

0.000

202-00810  
 

2,222.0022.000

0.00

22.000

EACH

101.00000

0080 Removal of Sign (Special) 3.000

0.000

202-00815  
 

11,829.003.000

0.00

3.000

EACH

3,943.00000

0085 *Removal of Fence 1,178.000

0.000

202-01000  
 

589.001,178.000

0.00

1,178.000

LF  

0.50000

0090 *Removal of Guardrail Type 3 4,508.000

0.000

202-01130  
 

11,270.004,508.000

0.00

4,508.000

LF  

2.50000

0095 *Plug Culvert 6.000

0.000

202-04001  
 

7,356.006.000

0.00

6.000

EACH

1,226.00000

0100 *Abandon Well 1.000

0.000

202-04100  
 

1,500.001.000

0.00

1.000

EACH

1,500.00000

0105 *Embankment Material (Complete In Place) 39,260.000

0.000

203-00060  
 

510,380.0039,260.000

0.00

39,260.000

CY  

13.00000

0110 *Blading 174.000

0.000

203-01500  
 

28,536.00174.000

0.00

174.000

HOUR

164.00000
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PCN: 13141-ALTBID1 ESTIMATE RUN 10/22/2013

PROJECT: BR 0961-008                   ESTIMATE NO: 0053

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:07:08

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Backhoe 69.000

0.000

203-01510  
 

13,006.5069.000

0.00

69.000

HOUR

188.50000

0120 *Potholing 24.000

0.000

203-01597  
 

4,224.0024.000

0.00

24.000

HOUR

176.00000

0125 Sweeping (With Pickup Broom) 476.000

0.000

203-01622  
 

40,936.00476.000

0.00

476.000

HOUR

86.00000

0130 Filter Material (Class A) 1,231.000

0.000

206-00510  
 

52,317.501,231.000

0.00

1,231.000

CY  

42.50000

0135 Filter Material (Class B) 332.000

0.000

206-00520  
 

14,110.00332.000

0.00

332.000

CY  

42.50000

0140 Topsoil 2,060.000

0.000

207-00205  
 

27,810.002,060.000

0.00

2,060.000

CY  

13.50000

0145 *Erosion Log (12 Inch) 1,506.000

0.000

208-00002  
 

21,837.001,506.000

0.00

1,506.000

LF  

14.50000

0150 *Silt Fence 12,345.000

0.000

208-00020  
 

55,552.5012,345.000

0.00

12,345.000

LF  

4.50000

0155 Concrete Washout Structure 5.000

0.000

208-00045  
 

41,110.005.000

0.00

5.000

EACH

8,222.00000

0160 *Storm Drain Inlet Protection 10.000

0.000

208-00050  
 

1,880.0010.000

0.00

10.000

EACH

188.00000

0165 Stabilized Construction Entrance 13.000

0.000

208-00070  
 

69,452.5013.000

0.00

13.000

EACH

5,342.50000
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PCN: 13141-ALTBID1 ESTIMATE RUN 10/22/2013

PROJECT: BR 0961-008                   ESTIMATE NO: 0053

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:07:08

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Sediment Removal and Disposal 117.000

0.000

208-00101  
 

63,648.00117.000

0.00

117.000

HOUR

544.00000

0175 Erosion Control Supervisor 1,080.000

0.000

208-00205  
 

104,220.001,080.000

0.00

1,080.000

HOUR

96.50000

0180 Reset Fire Hydrant 0.000

0.000

210-00050  
 

0.000.000

0.00

0.000

EACH

6,882.50000

0185 *Reset Ground Sign 8.000

0.000

210-00810  
 

1,212.008.000

0.00

8.000

EACH

151.50000

0190 Modify Manhole (Special) 4.000

0.000

210-04016  
 

6,464.004.000

0.00

4.000

EACH

1,616.00000

0195 Adjust Valve Box 13.000

0.000

210-04050  
 

13,923.0013.000

0.00

13.000

EACH

1,071.00000

0200 Dewatering Special 346.800

0.000

211-03001  
 

218,484.00346.800

0.00

346.800

MGAL

630.00000

0205 *Seeding (Native) 7.700

0.000

212-00006  
 

7,661.507.700

0.00

7.700

ACRE

995.00000

0210 *Mulching (Weed Free Hay) 6.400

0.000

213-00002  
 

7,798.406.400

0.00

6.400

ACRE

1,218.50000

0215 *Mulching (Decorative) 10,727.000

0.000

213-00005  
 

26,817.5010,727.000

0.00

10,727.000

CF  

2.50000

0220 *Mulch Tackifier 1,670.000

0.000

213-00061  
 

7,515.001,670.000

0.00

1,670.000

LB  

4.50000
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PCN: 13141-ALTBID1 ESTIMATE RUN 10/22/2013

PROJECT: BR 0961-008                   ESTIMATE NO: 0053

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:07:08

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *Soil Binder 17.700

0.000

213-00100  
 

6,646.3517.700

0.00

17.700

ACRE

375.50000

0230 *Metal Landscape Border (1/8x4 Inch) 498.000

0.000

213-00440  
 

1,743.00498.000

0.00

498.000

LF  

3.50000

0235 *Landscape Boulder 709.000

0.000

213-00700  
 

152,435.00709.000

0.00

725.000

EACH

215.00000

0240 *Landscape Maintenance 1.150

0.000

214-00000  
 

35,025.551.150

0.00

45.700

L S 

30,457.00000

0245 *Deciduous Tree (2 Inch Caliper) 36.000

0.000

214-00220  
 

14,508.0036.000

0.00

36.000

EACH

403.00000

0250 *Deciduous Tree (3 Inch Caliper) 30.000

0.000

214-00230  
 

15,540.0030.000

0.00

30.000

EACH

518.00000

0255 *Deciduous Tree (8 Foot) 20.000

0.000

214-00280  
 

3,800.0020.000

0.00

20.000

EACH

190.00000

0260 *Deciduous Shrub (5 Gallon Container) 925.000

0.000

214-00350  
 

51,800.00925.000

0.00

925.000

EACH

56.00000

0265 *Evergreen Tree (10 Foot) (Ball and Burlap) 12.000

0.000

214-00510  
 

10,356.0012.000

0.00

12.000

EACH

863.00000

0270 *Evergreen Shrub (5 Gallon Container) 10.000

0.000

214-00650  
 

560.0010.000

0.00

10.000

EACH

56.00000

0275 *Brush Layer Cutting 200.000

0.000

214-01010  
 

3,000.00200.000

0.00

200.000

EACH

15.00000
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PCN: 13141-ALTBID1 ESTIMATE RUN 10/22/2013

PROJECT: BR 0961-008                   ESTIMATE NO: 0053

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:07:08

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *Soil Retention Blanket (Plastic) 167.000

0.000

216-00035  
 

1,503.00167.000

0.00

167.000

SY  

9.00000

0285 *Soil Retention Blanket (Straw/Coconut) 4,945.000

0.000

216-00041  
 

19,780.004,945.000

0.00

4,945.000

SY  

4.00000

0290 *Herbicide Treatment 8.000

0.000

217-00020  
 

1,220.008.000

0.00

20.000

HOUR

152.50000

0295 *Environmental Health and Safety Management 1.000

0.000

250-00010  
 

4,525.501.000

0.00

1.000

L S 

4,525.50000

0300 *Monitoring Technician 672.000

0.000

250-00050  
 

77,616.00672.000

0.00

672.000

HOUR

115.50000

0305 *Health and Safety Officer 171.000

0.000

250-00110  
 

21,802.50171.000

0.00

171.000

HOUR

127.50000

0310 *Material Sampling and Delivery 8.000

0.000

250-00120  
 

1,284.008.000

0.00

8.000

EACH

160.50000

0315 *Material Handling (Stockpile) 1,755.000

0.000

250-00200  
 

26,325.001,755.000

0.00

1,755.000

CY  

15.00000

0320 *Solid Waste Disposal 1,427.000

0.000

250-00210  
 

64,928.501,427.000

0.00

1,427.000

CY  

45.50000

0325 Aggregate Base Course (Class 6) 3,529.000

0.000

304-06007  
 

172,921.003,529.000

0.00

3,529.000

CY  

49.00000

0330 *Hot Mix Asphalt (Patching) (Asphalt) 627.710

0.000

403-00720  
 

88,193.26627.710

0.00

627.710

TON 

140.50000
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PCN: 13141-ALTBID1 ESTIMATE RUN 10/22/2013

PROJECT: BR 0961-008                   ESTIMATE NO: 0053

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:07:08

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 3,570.210

0.000

403-34871  
 

346,310.373,570.210

0.00

3,570.210

TON 

97.00000

0340 *Emulsified Asphalt (Slow-Setting) 2,378.000

0.000

411-10255  
 

11,890.002,378.000

0.00

2,378.000

GAL 

5.00000

0345 *Emulsified Asphalt (Prime Coat) 0.000

0.000

411-10300  
 

0.000.000

0.00

0.000

GAL 

7.00000

0350 Geotextile (Erosion Control) (Class A) 70.000

0.000

420-00100  
 

2,485.0070.000

0.00

70.000

SY  

35.50000

0355 Geotextile (Erosion Control) (Class B) 1,456.000

0.000

420-00101  
 

6,552.001,456.000

0.00

1,456.000

SY  

4.50000

0360 Riprap (12 Inch) 2,524.000

0.000

506-00212  
 

116,104.002,524.000

0.00

2,524.000

CY  

46.00000

0365 Concrete Slope and Ditch Paving (Reinforced) 23.500

0.000

507-00100  
 

6,486.0023.500

0.00

23.500

CY  

276.00000

0370 Hand Rail 75.000

0.000

514-00100  
 

8,250.0075.000

0.00

75.000

LF  

110.00000

0375 *Structural Concrete Stain 25,818.000

0.000

601-40401  
 

10,327.2025,818.000

0.00

25,818.000

SF  

0.40000

0380 18 Inch Reinforced Concrete Pipe (Complete In P lace) 763.000

0.000

603-01185  
 

60,277.00763.000

0.00

763.000

LF  

79.00000

0385 24 Inch Reinforced Concrete Pipe (Complete In P lace) 380.000

0.000

603-01245  
 

34,960.00380.000

0.00

380.000

LF  

92.00000
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PCN: 13141-ALTBID1 ESTIMATE RUN 10/22/2013

PROJECT: BR 0961-008                   ESTIMATE NO: 0053

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:07:08

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 27 Inch Reinforced Concrete Pipe (Complete In P lace) 212.000

0.000

603-01275  
 

20,140.00212.000

0.00

212.000

LF  

95.00000

0395 36 Inch Reinforced Concrete Pipe (Complete In P lace) 875.000

0.000

603-01365  
 

119,875.00875.000

0.00

875.000

LF  

137.00000

0395 MATERIAL ALLOWANCE 36" RCP Stockpile 0.000

0.000

0.000.000

0.00LF  

44.75000

0395 MATERIAL ALLOWANCE 36" RCP Stockpile 0.000

0.000

0.000.000

0.00LF  

44.75000

0395 MATERIAL ALLOWANCE 36" RCP Stockpile 0.000

0.000

0.000.000

0.00LF  

44.75000

0400 *42 Inch Reinforced Concrete Pipe (Complete In Place) 98.000

0.000

603-01425  
 

19,502.0098.000

0.00

98.000

LF  

199.00000

0405 *54 Inch Reinforced Concrete Pipe (Complete In Place) 6.000

0.000

603-01545  
 

2,130.006.000

0.00

6.000

LF  

355.00000

0410 *23x14 Inch Reinforced Concrete Pipe (Complete In 
Place) 

108.000

0.000

603-02185  
 

18,144.00108.000

0.00

108.000

LF  

168.00000

0415 *53x34 Inch Reinforced Concrete Pipe Elliptical  52.000

0.000

603-02425  
 

13,676.0052.000

0.00

52.000

LF  

263.00000

0420 *8 Inch Plastic Pipe 170.000

0.000

603-50008  
 

8,160.00170.000

0.00

170.000

LF  

48.00000

0425 *Inlet Type C (5 Foot) 1.000

0.000

604-00305  
 

2,366.501.000

0.00

1.000

EACH

2,366.50000
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PCN: 13141-ALTBID1 ESTIMATE RUN 10/22/2013

PROJECT: BR 0961-008                   ESTIMATE NO: 0053

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:07:08

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0430 *Inlet Type 13 (5 Foot)(Special)(3 Unit) 1.000

0.000

604-13653  
 

3,923.501.000

0.00

1.000

EACH

3,923.50000

0435 *Inlet Type 13 (5 Foot)(Sweeper)(2 Unit) 1.000

0.000

604-13662  
 

3,923.501.000

0.00

1.000

EACH

3,923.50000

0440 *Inlet Type 13 (5 Foot)(Sweeper)(3 Unit) 1.000

0.000

604-13663  
 

3,923.501.000

0.00

1.000

EACH

3,923.50000

0445 *Inlet Type 13 (10 Foot)(Sweeper)(2 Unit) 1.000

0.000

604-13672  
 

4,468.501.000

0.00

1.000

EACH

4,468.50000

0450 *Inlet Type 13 (10 Foot)(Sweeper)(3 Unit) 1.000

0.000

604-13673  
 

4,468.501.000

0.00

1.000

EACH

4,468.50000

0455 *Inlet Type 13 (10 Foot)(Sweeper)(4 Unit) 2.000

0.000

604-13674  
 

10,027.002.000

0.00

2.000

EACH

5,013.50000

0460 *Inlet Type 13 (10 Foot)(Sweeper)(5 Unit) 2.000

0.000

604-13675  
 

11,663.002.000

0.00

2.000

EACH

5,831.50000

0465 *Inlet Type 13 (10 Foot)(Sweeper)(6 Unit) 1.000

0.000

604-13676  
 

7,448.501.000

0.00

1.000

EACH

7,448.50000

0465 MATERIAL ALLOWANCE INLET SPECIALTY 13 (6 UNIT) 0.000

0.000

0.000.000

0.00EACH

7,448.50000

0470 *Inlet Type 13 (10 Foot)(Special)(1 Unit) 2.000

0.000

604-13681  
 

14,897.002.000

0.00

2.000

EACH

7,448.50000

0475 *Outlet Structure 1.000

0.000

604-20000  
 

14,584.501.000

0.00

1.000

EACH

14,584.50000
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PCN: 13141-ALTBID1 ESTIMATE RUN 10/22/2013

PROJECT: BR 0961-008                   ESTIMATE NO: 0053

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:07:08

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0480 *Manhole Box Base (5 Foot) 1.000

0.000

604-31005  
 

12,341.501.000

0.00

1.000

EACH

12,341.50000

0485 *Manhole Box Base (10 Foot) 8.000

0.000

604-31010  
 

108,784.008.000

0.00

8.000

EACH

13,598.00000

0490 *Manhole Box Base (15 Foot) 5.000

0.000

604-31015  
 

82,390.005.000

0.00

5.000

EACH

16,478.00000

0495 *Manhole Box Base (20 Foot) 0.000

0.000

604-31020  
 

0.000.000

0.00

0.000

EACH

18,331.50000

0500 *Manhole Special WATER QUALITY UNIT 2.000

0.000

604-39000  
 

38,904.002.000

0.00

2.000

EACH

19,452.00000

0500 MATERIAL ALLOWANCE VORTECHS MODEL 7000 WATER QUALITY 
DEV

0.000

0.000

0.000.000

0.00EACH

17,710.00000

0505 *Manhole Special (10 Foot) 1.000

0.000

604-39010  
 

15,529.001.000

0.00

1.000

EACH

15,529.00000

0510 *Manhole Special (20 Foot) 2.000

0.000

604-39020  
 

36,663.002.000

0.00

2.000

EACH

18,331.50000

0515 *Manhole Special (25 Foot) 1.000

0.000

604-39025  
 

19,452.001.000

0.00

1.000

EACH

19,452.00000

0520 *Fence (Plastic) 3,482.000

0.000

607-11525  
 

6,964.003,482.000

0.00

3,482.000

LF  

2.00000

0525 *Fence (Temporary) 1,018.000

0.000

607-11580  
 

2,036.001,018.000

0.00

1,018.000

LF  

2.00000
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PCN: 13141-ALTBID1 ESTIMATE RUN 10/22/2013

PROJECT: BR 0961-008                   ESTIMATE NO: 0053

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:07:08

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0530 *Fence Chain Link (72 Inch) 520.000

0.000

607-53172  
 

12,220.00520.000

0.00

520.000

LF  

23.50000

0530 MATERIAL ALLOWANCE 72" Fence 0.000

0.000

0.000.000

0.00LF  

2.13000

0535 *3 Ft Gate Single (Chain Link) 2.000

0.000

607-60203  
 

320.002.000

0.00

2.000

EACH

160.00000

0535 MATERIAL ALLOWANCE 3' Gate Single Chainlink 0.000

0.000

0.000.000

0.00EACH

39.20000

0540 *Concrete Sidewalk (6 Inch) 3,759.000

0.000

608-00006  
 

199,227.003,759.000

0.00

3,759.000

SY  

53.00000

0545 *Concrete Curb Ramp 161.000

0.000

608-00010  
 

20,849.50161.000

0.00

161.000

SY  

129.50000

0550 *Concrete Bikeway 1,048.000

0.000

608-00020  
 

65,500.001,048.000

0.00

1,048.000

SY  

62.50000

0555 *Curb and Gutter Type 2 (Section I-B) 3,812.000

0.000

609-21010  
 

74,334.003,812.000

0.00

3,812.000

LF  

19.50000

0560 *Curb and Gutter Type 2 (Section II-B) 3,731.000

0.000

609-21020  
 

76,485.503,731.000

0.00

3,731.000

LF  

20.50000

0565 *Gutter Type 2 (8 Foot) 249.000

0.000

609-24008  
 

4,606.50249.000

0.00

249.000

LF  

18.50000

0570 *Median Cover Material (Decorative) 10,460.000

0.000

610-00010  
 

52,300.0010,460.000

0.00

10,460.000

SF  

5.00000
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PCN: 13141-ALTBID1 ESTIMATE RUN 10/22/2013

PROJECT: BR 0961-008                   ESTIMATE NO: 0053

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:07:08

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0575 *2 Inch Electrical Conduit (Plastic) 4,433.000

0.000

613-01200  
 

86,443.504,433.000

0.00

4,433.000

LF  

19.50000

0580 *Pull Box (Special) 4.000

0.000

613-07000  
 

8,778.004.000

0.00

4.000

EACH

2,194.50000

0585 *Wiring 1.000

0.000

613-10000  
 

155,933.501.000

0.00

1.000

L S 

155,933.50000

0590 *Light Standard and Luminaire (Decorative) 36.000

0.000

613-16010  
 

265,086.0036.000

0.00

36.000

EACH

7,363.50000

0590 MATERIAL ALLOWANCE Standard & Luminaire Roadway 0.000

0.000

0.000.000

0.00EACH

4,528.93000

0595 *Light Standard Foundation 36.000

0.000

613-40010  
 

61,488.0036.000

0.00

36.000

EACH

1,708.00000

0600 *Lighting Control Center 2.000

0.000

613-50100  
 

22,458.002.000

0.00

2.000

EACH

11,229.00000

0605 *Sign Panel (Class I) 158.000

0.000

614-00011  
 

1,106.00158.000

0.00

158.000

SF  

7.00000

0610 *Sign Panel (Class II) 19.000

0.000

614-00012  
 

190.0019.000

0.00

19.000

SF  

10.00000

0615 *Steel Sign Support (2-Inch Round)(Post) 103.000

0.000

614-01512  
 

927.00103.000

0.00

103.000

LF  

9.00000

0620 *Steel Sign Support (2-Inch Round)(Socket) 12.000

0.000

614-01522  
 

1,212.0012.000

0.00

12.000

EACH

101.00000
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PCN: 13141-ALTBID1 ESTIMATE RUN 10/22/2013

PROJECT: BR 0961-008                   ESTIMATE NO: 0053

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:07:08

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0625 *Steel Sign Support (2-1/2 Inch Round NP-40)(Po st) 82.000

0.000

614-01575  
 

1,476.0082.000

0.00

82.000

LF  

18.00000

0630 *Steel Sign Support (2-1/2 Inch Round NP-40)(Sl ipbase) 6.000

0.000

614-01578  
 

1,332.006.000

0.00

6.000

EACH

222.00000

0635 *Water Service 2.000

0.000

619-00002  
 

7,765.002.000

0.00

2.000

EACH

3,882.50000

0640 *1 Inch Plastic Pipe 5,182.000

0.000

619-50080  
 

3,627.405,182.000

0.00

5,182.000

LF  

0.70000

0645 *1-1/4 Inch Plastic Pipe 1,905.000

0.000

619-50100  
 

2,857.501,905.000

0.00

1,905.000

LF  

1.50000

0650 *2 Inch Plastic Pipe 265.000

0.000

619-50160  
 

795.00265.000

0.00

265.000

LF  

3.00000

0655 *2-1/2 Inch Plastic Pipe 265.000

0.000

619-50200  
 

927.50265.000

0.00

265.000

LF  

3.50000

0660 *6 Inch Plastic Pipe 0.000

0.000

619-50480  
 

0.000.000

0.00

0.000

LF  

61.50000

0665 *8 Inch Plastic Pipe 405.000

0.000

619-50640  
 

29,565.00405.000

0.00

405.000

LF  

73.00000

0670 *6 Inch Gate Valve 0.000

0.000

619-75048  
 

0.000.000

0.00

0.000

EACH

2,579.00000

0675 *8 Inch Gate Valve 5.000

0.000

619-75064  
 

13,947.505.000

0.00

5.000

EACH

2,789.50000



CONTID: C13141-ALT     COLORADO DEPARTMENT OF TRANSPORTATION Page 15

PCN: 13141-ALTBID1 ESTIMATE RUN 10/22/2013

PROJECT: BR 0961-008                   ESTIMATE NO: 0053

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:07:08

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0680 *Haul Road 1.000

0.000

621-00200  
 

15,019.001.000

0.00

1.000

L S 

15,019.00000

0685 *Detour Pavement 4,213.000

0.000

621-00450  
 

172,733.004,213.000

0.00

4,213.000

SY  

41.00000

0690 Pedestrian Stair Structure 1.000

0.000

621-00650  
 

12,968.501.000

0.00

1.000

L S 

12,968.50000

0695 *Drip Emitter Tubing 6,075.000

0.000

623-00162  
 

4,252.506,075.000

0.00

6,075.000

LF  

0.70000

0700 *3/4 Inch Flush Unit 0.000

0.000

623-00186  
 

0.000.000

0.00

0.000

EACH

61.00000

0705 *6 Inch Pop-Up Spray Sprinkler 259.000

0.000

623-00206  
 

7,122.50259.000

0.00

259.000

EACH

27.50000

0710 *1 Inch Backflow Preventer 3.000

0.000

623-01708  
 

3,198.003.000

0.00

3.000

EACH

1,066.00000

0715 *1 Inch Automatic Control Valve 34.000

0.000

623-03108  
 

4,318.0034.000

0.00

34.000

EACH

127.00000

0720 *1 Inch Quick-Coupler Valve 9.000

0.000

623-04008  
 

684.009.000

0.00

9.000

EACH

76.00000

0725 *1-1/4 Inch Gate Valve 6.000

0.000

623-05010  
 

213.006.000

0.00

6.000

EACH

35.50000

0730 *12 Station Automatic Controller 1.000

0.000

623-08112  
 

1,669.001.000

0.00

1.000

EACH

1,669.00000
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PCN: 13141-ALTBID1 ESTIMATE RUN 10/22/2013

PROJECT: BR 0961-008                   ESTIMATE NO: 0053

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:07:08

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0735 *24 Station Automatic Controller 1.000

0.000

623-08124  
 

3,285.501.000

0.00

1.000

EACH

3,285.50000

0740 Construction Surveying 1.000

0.000

625-00000  
 

526,840.001.000

0.00

1.000

L S 

526,840.00000

0745 *Mobilization 1.000

0.000

626-00000  
 

2,445,000.001.000

0.00

1.000

L S 

2,445,000.00000

0750 Public Information Services 1.000

0.000

626-01000  
 

21,458.001.000

0.00

1.000

L S 

21,458.00000

0755 *Epoxy Pavement Marking 62.000

0.000

627-00005  
 

9,393.0062.000

0.00

62.000

GAL 

151.50000

0760 *Pavement Marking Paint (Low VOC Solvent Base) 228.000

0.000

627-00012  
 

11,514.00228.000

0.00

228.000

GAL 

50.50000

0765 *Preformed Plastic Pavement Marking (Type I)(In laid) 459.000

0.000

627-01010  
 

5,508.00459.000

0.00

459.000

SF  

12.00000

0770 *Preformed Thermoplastic Pavement Marking (Word -Symbol) 245.000

0.000

627-30405  
 

3,920.00245.000

0.00

245.000

SF  

16.00000

0775 Survey Monument (Type 2) 2.000

0.000

629-01002  
 

900.002.000

0.00

2.000

EACH

450.00000

0780 *Flagging 5,876.000

0.000

630-00000  
 

105,768.005,876.000

0.00

5,876.000

HOUR

18.00000

0785 *Traffic Control Inspection 759.000

0.000

630-00007  
 

58,443.00759.000

0.00

759.000

DAY 

77.00000
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PCN: 13141-ALTBID1 ESTIMATE RUN 10/22/2013

PROJECT: BR 0961-008                   ESTIMATE NO: 0053

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:07:08

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0790 *Traffic Control Management 538.000

0.000

630-00012  
 

193,142.00538.000

0.00

538.000

DAY 

359.00000

0795 Uniformed Traffic Control Coordination 0.000

0.000

630-00015  
 

0.000.000

0.00

0.000

HOUR

63.50000

0800 *Flashing Beacon (Portable) 2.000

0.000

630-80001  
 

1,346.002.000

0.00

2.000

EACH

673.00000

0805 *Barricade (Type 3 M-A) (Temporary) 12.000

0.000

630-80335  
 

2,058.0012.000

0.00

12.000

EACH

171.50000

0810 *Barricade (Type 3 M-B) (Temporary) 8.000

0.000

630-80336  
 

1,232.008.000

0.00

8.000

EACH

154.00000

0815 *Construction Traffic Sign (Panel Size A) 88.000

0.000

630-80341  
 

924.0088.000

0.00

88.000

EACH

10.50000

0820 *Construction Traffic Sign (Panel Size B) 40.000

0.000

630-80342  
 

460.0040.000

0.00

40.000

EACH

11.50000

0825 *Construction Traffic Sign (Panel Size C) 18.000

0.000

630-80343  
 

162.0018.000

0.00

18.000

EACH

9.00000

0830 *Construction Traffic Sign (Special) 84.000

0.000

630-80344  
 

756.0084.000

0.00

84.000

SF  

9.00000

0835 *Portable Message Sign Panel 2.000

0.000

630-80355  
 

30,769.002.000

0.00

2.000

EACH

15,384.50000

0840 *Advance Warning Flashing or Sequencing Arrow P anel (C 
Type) 

2.000

0.000

630-80358  
 

615.002.000

0.00

2.000

EACH

307.50000
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PCN: 13141-ALTBID1 ESTIMATE RUN 10/22/2013

PROJECT: BR 0961-008                   ESTIMATE NO: 0053

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:07:08

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0845 *Drum Channelizing Device 250.000

0.000

630-80360  
 

1,875.00250.000

0.00

250.000

EACH

7.50000

0850 Concrete Barrier (Temporary) 1,825.000

0.000

630-80370  
 

55,662.501,825.000

0.00

1,825.000

LF  

30.50000

0855 *Traffic Cone 260.000

0.000

630-80380  
 

260.00260.000

0.00

260.000

EACH

1.00000

0860 Impact Attenuator (Temporary) 2.000

0.000

630-85010  
 

4,103.002.000

0.00

2.000

EACH

2,051.50000

0865 F/A ANTICIPATED CMO ART / MONUMENTS 0.000

0.000

700-70002  
 

0.000.000

0.00

0.000

F A 

1.00000

0870 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0875 F/A Partnering 3,586.030

0.000

700-70011  
 

3,586.033,586.030

0.00

3,586.030

F A 

1.00000

0880 F/A Asphalt Pavement Incentive SMOOTHNESS INCEN TIVE -2,481.340

0.000

700-70012  
 

-2,481.34-2,481.340

0.00

-2,481.340

F A 

1.00000

0885 F/A Incentive COMPLETION INCENTIVE / DISINCENTI VE 100,000.000

0.000

700-70014  
 

100,000.00100,000.000

0.00

100,000.000

F A 

1.00000

0890 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000

0895 F/A OJT Colorado Training Program 6,854.400

0.000

700-70022  
 

6,854.406,854.400

0.00

6,854.400

F A 

1.00000
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PCN: 13141-ALTBID1 ESTIMATE RUN 10/22/2013
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:07:08

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0900 F/A On-The-Job Trainee 0.000

0.000

700-70023  
 

0.000.000

0.00

0.000

F A 

1.00000

0905 F/A Quality Incentive Payment 9,141.270

0.000

700-70025  
 

9,141.279,141.270

0.00

9,141.270

F A 

1.00000

0910 F/A ESB Program 0.000

0.000

700-70028  
 

0.000.000

0.00

0.000

F A 

1.00000

0915 F/A DISPUTE REVIEW BOARD 9,463.130

0.000

700-70034  
 

9,463.139,463.130

0.00

9,463.130

F A 

1.00000

0920 F/A Contaminated Soil 0.000

0.000

700-70037  
 

0.000.000

0.00

0.000

F A 

1.00000

0925 F/A Railroad Flagging 2,071,382.820

0.000

700-70042  
 

2,071,382.822,071,382.820

0.00

2,071,385.000

F A 

1.00000

0930 F/A Electric Service 47,849.440

0.000

700-70190  
 

47,849.4447,849.440

0.00

47,849.440

F A 

1.00000

0940 F/A Water 3,356.560

0.000

700-70255  
 

3,356.563,356.560

0.00

3,356.560

F A 

1.00000

0945 F/A Erosion Control 49,529.250

0.000

700-70380  
 

49,529.2549,529.250

0.00

49,529.250

F A 

1.00000

0950 F/A Wetland Restoration & Replacement 42,653.950

0.000

700-70390  
 

42,653.9542,653.950

0.00

47,763.040

F A 

1.00000

0955 F/A Environmental Health & Safety Management 4,453.370

0.000

700-70589  
 

4,453.374,453.370

0.00

4,453.370

F A 

1.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:07:08

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

8001 Added Item (Dollar)/ CMO #2 Design Services - M anhole 
Bond Anchors

0.000

0.000

900-00006  
 

0.000.000

0.00

0.000

DOL 

1.00000

8002 Added Item (Dollar)/ Price Reduction -26,108.640

0.000

900-00006  
 

-26,108.64-26,108.640

0.00

-26,108.640

DOL 

1.00000

8003 Laborer CMO #4 - Laborer (Hour) 902.500

0.000

203-02330  
 

21,317.05902.500

0.00

902.500

HOUR

23.62000

8004 Erosion Bales CMO #5 432.000

0.000

208-00010  
 

11,564.64432.000

0.00

432.000

EACH

26.77000

8005 *Removal of Traffic Signal Equipment CMO #6 1.000

0.000

202-00828  
 

3,500.001.000

0.00

1.000

L S 

3,500.00000

8006 *Reset Sign Panel CMO #6 5.000

0.000

210-00815  
 

1,250.005.000

0.00

5.000

EACH

250.00000

8007 *Reset Traffic Signal Head CMO #6 11.000

0.000

210-00831  
 

1,320.0011.000

0.00

11.000

EACH

120.00000

8008 *Reset Pedestal Pole CMO #6 1.000

0.000

210-00858  
 

1,600.001.000

0.00

1.000

EACH

1,600.00000

8009 *Reset Pedestrian Push Button CMO #6 4.000

0.000

210-00860  
 

260.004.000

0.00

4.000

EACH

65.00000

8010 *Reset Pedestrian Signal Head CMO #6 4.000

0.000

210-00865  
 

460.004.000

0.00

4.000

EACH

115.00000

8011 *Wiring CMO #6 2.000

0.000

613-10000  
 

47,270.002.000

0.00

2.000

L S 

23,635.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:07:08

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

8012 *Luminaire High Pressure Sodium (400 Watt) CMO #6 4.000

0.000

613-70400  
 

1,720.004.000

0.00

4.000

EACH

430.00000

8013 *Pedestrian Signal Face (16) CMO #6 6.000

0.000

614-70117  
 

3,750.006.000

0.00

6.000

EACH

625.00000

8014 *Traffic Signal Face (12-12-12) CMO #6 11.000

0.000

614-70336  
 

6,985.0011.000

0.00

11.000

EACH

635.00000

8015 *Pedestrian Push Button CMO #6 2.000

0.000

614-72860  
 

220.002.000

0.00

2.000

EACH

110.00000

8016 *Intersection Detection System (Camera) CMO #6 2.000

0.000

614-72886  
 

13,200.002.000

0.00

2.000

EACH

6,600.00000

8017 *Span Wire Cable CMO #6 435.000

0.000

614-72890  
 

5,655.00435.000

0.00

435.000

LF  

13.00000

8018 *Traffic Signal Pedestal Pole Steel CMO #6 2.000

0.000

614-84000  
 

4,000.002.000

0.00

2.000

EACH

2,000.00000

8019 *Traffic Signal-Light Span Wire Pole (16 Inch) CMO #6 4.000

0.000

614-85366  
 

24,000.004.000

0.00

4.000

EACH

6,000.00000

8020 *Controller (Type 170E-HC11) CMO #6 1.000

0.000

614-86246  
 

16,766.481.000

0.00

1.000

EACH

16,766.48000

8021 Construction Surveying (Hourly) CMO #6 24.000

0.000

625-00001  
 

2,160.0024.000

0.00

24.000

HOUR

90.00000

8022 Added Item (Dollar)/ CMO #7 Railroad Crossings 14,300.360

0.000

900-00006  
 

14,300.3614,300.360

0.00

14,300.360

DOL 

1.00000
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PCN: 13141-ALTBID1 ESTIMATE RUN 10/22/2013

PROJECT: BR 0961-008                   ESTIMATE NO: 0053

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:07:08

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

8023 Added Item (Dollar)/ CMO #9 Pier 2 Removals 19,166.380

0.000

900-00006  
 

19,166.3819,166.380

0.00

19,166.380

DOL 

1.00000

8024 Added Item (Dollar)/ CMO #11 - Gas Line Relocat ion 66,701.780

0.000

900-00006  
 

66,701.7866,701.780

0.00

66,701.780

DOL 

1.00000

8026 Construction Traffic Sign (Special) CMO #13 583.700

0.000

630-80344  
 

10,506.60583.700

0.00

583.700

SF  

18.00000

8027 Added Item (Dollar)/ CMO #10 - Revision of 105 - 
Disputes and Claims

0.000

0.000

900-00006  
 

0.000.000

0.00

0.000

DOL 

1.00000

8028 Added Item (Dollar)/ CMO #14 - Diversion at Pie r 2 17,162.170

0.000

900-00006  
 

17,162.1717,162.170

0.00

17,165.000

DOL 

1.00000

8029 Added Item (Each)/ CMO 15-COLORADO DELINEATORS 30.000

0.000

900-00007  
 

3,810.0030.000

0.00

30.000

EACH

127.00000

8030 Added Item (Each)/ CMO #16-Colorado Delineators 50.000

0.000

900-00007  
 

6,350.0050.000

0.00

50.000

EACH

127.00000

8031 Added Item (Dollar)/ CMO #17-MARK FIELDS-LIEN 0.000

0.000

900-00006  
 

0.000.000

0.00

0.000

DOL 

1.00000

8032 Added Item (Dollar)/ CMO #18 - Phase 1A Removal s 3,095.300

0.000

900-00006  
 

3,095.303,095.300

0.00

3,095.300

DOL 

1.00000

8033 Hot Mix Asphalt (Grading SX) (50) (PG 64-22) CM O #19 3,336.370

0.000

403-34641  
 

361,262.143,336.370

0.00

3,336.370

TON 

108.28000

8034 Added Item (Dollar)/ CMO #19 - AC Price Adjustm ent 13,470.510

0.000

900-00006  
 

13,470.5113,470.510

0.00

13,470.510

DOL 

1.00000
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PCN: 13141-ALTBID1 ESTIMATE RUN 10/22/2013

PROJECT: BR 0961-008                   ESTIMATE NO: 0053

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:07:08

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

8035 Erosion Control Liquidated Damages CMO #20 - Li quidated
Damages

0.000

0.000

900-00030  
 

0.000.000

0.00

0.000

DAY 

500.00000

8036 Added Item (Dollar)/ MCR #23 - Type 3 Guardrail  Repair 732.340

0.000

900-00006  
 

732.34732.340

0.00

732.340

DOL 

1.00000

8037 Construction Surveying (Hourly) CMO #24 - Suppl emental 
Surveying

49.500

0.000

625-00001  
 

4,950.0049.500

0.00

49.500

HOUR

100.00000

8038 Mobilization (without Autopay) CMO #25 - Kiewit  Western 4.500

0.000

626-00100  
 

5,895.004.500

0.00

4.500

L S 

1,310.00000

8039 Mobilization (without Autopay) CMO #25 - Kolbe Striping 5.000

0.000

626-00100  
 

8,125.005.000

0.00

5.000

L S 

1,625.00000

8040 Mobilization (without Autopay) CMO #25 - A-1 La wn and 
Landscaping

7.000

0.000

626-00100  
 

2,926.007.000

0.00

7.000

L S 

418.00000

8041 Reflector (Median Barrier) CMO #26 - Reflector (Median 
Barrier)

86.000

0.000

612-00060  
 

2,537.0086.000

0.00

86.000

EACH

29.50000

8042 Added Item (Dollar)/ CMO #27 - Sanitary Sewer R epair 1,468.060

0.000

900-00006  
 

1,468.061,468.060

0.00

1,468.060

DOL 

1.00000

8043 Added Item (Dollar)/ CMO #28 - Concrete 
Encasement/Flowfill Qwest

22,557.180

0.000

900-00006  
 

22,557.1822,557.180

0.00

22,557.180

DOL 

1.00000

8044 Sidewalk Drain CMO #29 - Sidewalk Drain 3.000

0.000

608-10010  
 

2,925.003.000

0.00

3.000

EACH

975.00000

8045 23x14 Inch Reinforced Concrete End Section Elli ptical 
CMO #30 - Loop Ramp Drainage

2.000

0.000

603-05118  
 

1,780.002.000

0.00

2.000

EACH

890.00000
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PCN: 13141-ALTBID1 ESTIMATE RUN 10/22/2013

PROJECT: BR 0961-008                   ESTIMATE NO: 0053

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:07:08

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

8046 Unclassified Excavation (Complete In Place) CMO  #30 - 
LOOP RAMP DRAINAGE

925.000

0.000

203-00010  
 

10,175.00925.000

0.00

925.000

CY  

11.00000

8047 Added Item (Lump Sum)/ CMO #31 - Phase Change f or 
Pedestrian Access

1.000

0.000

900-00014  
 

165,736.501.000

0.00

1.000

L S 

165,736.50000

8049 Bollard 2.000

0.000

622-00270  
 

1,250.002.000

0.00

2.000

EACH

625.00000

8050 Soil Conditioning CMO #34 - SOIL CONDITIONING 0.750

0.000

212-00032  
 

5,346.000.750

0.00

0.750

ACRE

7,128.00000

8052 Added Item (Dollar)/ CMO #37 - Snow Removal 0.000

0.000

900-00006  
 

0.000.000

0.00

0.000

DOL 

1.00000

8053 Added Item (Dollar)/ Kiewit - HMA Production Lo ss 1.000

0.000

900-00006  
 

10,396.751.000

0.00

1.000

DOL 

10,396.75000

8054 Concrete Landscape Border CMO #40 - Landscape R evision 1,627.000

0.000

213-00300  
 

26,032.001,627.000

0.00

1,627.000

LF  

16.00000

8055 Perennials (1 Gallon Container) CMO #40 - Lands cape 
Revision

115.000

0.000

214-00910  
 

1,495.00115.000

0.00

115.000

EACH

13.00000

8056 Block Facing CMO #40 - Landscape Revision 3,855.000

0.000

504-04410  
 

175,402.503,855.000

0.00

3,855.000

SF  

45.50000

8057 4 Inch Perforated Pipe Underdrain CMO #40 - Lan dscape 
Revision

720.000

0.000

605-00040  
 

17,280.00720.000

0.00

720.000

LF  

24.00000

8058 Concrete Sidewalk (Special) CMO #40 - Landscape  
Revision

77.000

0.000

608-00005  
 

4,928.0077.000

0.00

77.000

SY  

64.00000
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PCN: 13141-ALTBID1 ESTIMATE RUN 10/22/2013

PROJECT: BR 0961-008                   ESTIMATE NO: 0053

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:07:08

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

8059 Mobilization (without Autopay) CMO 40 - LANDSCA PE 
REVISION

1.000

0.000

626-00100  
 

500.001.000

0.00

1.000

L S 

500.00000

8060 Added Item (Dollar)/ CMO 40 - LANDSCAPE REVISIO N 7,127.000

0.000

900-00006  
 

7,127.007,127.000

0.00

7,127.000

DOL 

1.00000

8061 4 Inch Electrical Conduit (Bored) CMO 40 - LAND SCAPE 
REVISION

60.000

0.000

613-00408  
 

2,479.8060.000

0.00

60.000

LF  

41.33000

8062 Added Item (Dollar)/ CMO 40 - LANDSCAPE REVISIO N 5,234.670

0.000

900-00006  
 

5,234.675,234.670

0.00

5,234.670

DOL 

1.00000

8065 Added Item (Dollar)/ CMO 42 - EXTRA WORK PHASE II - 
HANDICAP RAMP

151,801.510

0.000

900-00006  
 

151,801.51151,801.510

0.00

151,801.510

DOL 

1.00000

CAT 12,451,112.490.0013,818,355.94CURRENT AMT0200 $ $ $

CAT NO0300 STRUCTURE 

0965 *Removal of Bridge 1.000

0.000

202-00400  
 

400,000.001.000

0.00

1.000

EACH

400,000.00000

0970 *Structure Excavation 3,187.000

0.000

206-00000  
 

46,211.503,187.000

0.00

3,187.000

CY  

14.50000

0975 *Structure Backfill (Special) 412.000

0.000

206-00050  
 

6,798.00412.000

0.00

412.000

CY  

16.50000

0980 *Structure Backfill (Class 1) 2,245.000

0.000

206-00100  
 

92,045.002,245.000

0.00

2,245.000

CY  

41.00000

0985 *Structure Backfill (Class 2) 224.000

0.000

206-00200  
 

4,032.00224.000

0.00

224.000

CY  

18.00000
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PCN: 13141-ALTBID1 ESTIMATE RUN 10/22/2013

PROJECT: BR 0961-008                   ESTIMATE NO: 0053

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:07:08

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE 

0990 *Mechanical Reinforcement of Soil 1,683.000

0.000

206-00360  
 

25,245.001,683.000

0.00

1,683.000

CY  

15.00000

0995 Shoring (Area 1) 1.000

0.000

206-01781  
 

40,903.001.000

0.00

1.000

L S 

40,903.00000

1000 Shoring (Area 2) 1.000

0.000

206-01782  
 

92,245.001.000

0.00

1.000

L S 

92,245.00000

1005 Shoring (Area 3) 1.000

0.000

206-01783  
 

122,521.001.000

0.00

1.000

L S 

122,521.00000

1010 *Shoring (Area 4) 1.000

0.000

206-01784  
 

29,931.001.000

0.00

1.000

L S 

29,931.00000

1015 Shoring (Area 5) 1.000

0.000

206-01785  
 

17,841.001.000

0.00

1.000

L S 

17,841.00000

1020 *Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 1,717.000

0.000

403-34871  
 

166,549.001,717.000

0.00

1,717.000

TON 

97.00000

1025 *Drilled Caisson (48 Inch) 999.300

0.000

503-00048  
 

374,737.50999.300

0.00

999.300

LF  

375.00000

1025 MATERIAL ALLOWANCE 48" Caisson Reinforcing Stee l 0.000

0.000

0.000.000

0.00LF  

36.20000

1025 MATERIAL ALLOWANCE 48" Caisson Reinforcing Stee l 0.000

0.000

0.000.000

0.00LF  

36.20000

1025 MATERIAL ALLOWANCE 48" Caisson Reinforcing Stee l 0.000

0.000

0.000.000

0.00LF  

37.72930
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PCN: 13141-ALTBID1 ESTIMATE RUN 10/22/2013

PROJECT: BR 0961-008                   ESTIMATE NO: 0053

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:07:08

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE 

1030 *Drilled Caisson (60 Inch) 325.900

0.000

503-00060  
 

293,310.00325.900

0.00

325.900

LF  

900.00000

1030 MATERIAL ALLOWANCE 60" Caisson Reinforcing Stee l 0.000

0.000

0.000.000

0.00LF  

195.00000

1030 MATERIAL ALLOWANCE 60" Caisson Reinforcing Stee l 0.000

0.000

0.000.000

0.00LF  

195.00000

1030 MATERIAL ALLOWANCE 60" Caisson Reinforcing Stee l 0.000

0.000

0.000.000

0.00LF  

201.82152

1035 *Drilled Caisson (96 Inch) 406.300

0.000

503-00096  
 

507,875.00406.300

0.00

406.300

LF  

1,250.00000

1035 MATERIAL ALLOWANCE 96" Caisson Reinforcing Stee l 0.000

0.000

0.000.000

0.00LF  

205.00000

1040 Concrete Slope and Ditch Paving (Reinforced) (C olored) 194.200

0.000

507-00105  
 

53,307.90194.200

0.00

194.200

CY  

274.50000

1045 Bearing Device (Type III) 8.000

0.000

512-00103  
 

71,028.008.000

0.00

8.000

EACH

8,878.50000

1045 MATERIAL ALLOWANCE Bearing Device 0.000

0.000

0.000.000

0.00EACH

5,800.00000

1050 Bridge Drain (Special) 2.000

0.000

513-00690  
 

15,374.002.000

0.00

2.000

EACH

7,687.00000

1055 *Pedestrian Railing (Steel)(Special) 2,582.000

0.000

514-00201  
 

734,579.002,582.000

0.00

2,582.000

LF  

284.50000
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PCN: 13141-ALTBID1 ESTIMATE RUN

PROJECT: BR 0961-008                   ESTIMATE NO: 0053

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0300 STRUCTURE 

1055 MATERIAL ALLOWANCE Ped Rail Stockpile 0.000

0.000

0.000.000

0.00LF  

173.06000

1055 MATERIAL ALLOWANCE Ped Rail Stockpile 0.000

0.000

0.000.000

0.00LF  

173.06000

1055 MATERIAL ALLOWANCE Ped Rail Stockpile 0.000

0.000

0.000.000

0.00LF  

173.06000

1055 MATERIAL ALLOWANCE Ped Rail Stockpile 0.000

0.000

0.000.000

0.00LF  

173.06000

1055 MATERIAL ALLOWANCE Ped Rail Stockpile 0.000

0.000

0.000.000

0.00LF  

173.06000

1055 MATERIAL ALLOWANCE Ped Rail Stockpile 0.000

0.000

0.000.000

0.00LF  

173.06000

1055 MATERIAL ALLOWANCE Ped Rail Stockpile 0.000

0.000

0.000.000

0.00LF  

173.06000

1060 *Waterproofing (Membrane) 10,595.000

0.000

515-00120  
 

111,247.5010,595.000

0.00

10,595.000

SY  

10.50000

1065 Bridge Expansion Device (0-9 Inch) 206.000

0.000

518-01009  
 

247,921.00206.000

0.00

206.000

LF  

1,203.50000

1065 MATERIAL ALLOWANCE Expansion Device 0.000

0.000

0.000.000

0.00LF  

933.09467

1070 *Concrete Class D (Bridge) 2,186.700

0.000

601-03040  
 

938,094.302,186.700

0.00

2,186.700

CY  

429.00000
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PCN: 13141-ALTBID1 ESTIMATE RUN 10/22/2013

PROJECT: BR 0961-008                   ESTIMATE NO: 0053

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:07:08

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE 

1075 Concrete Class S40 9,421.100

0.000

601-05045  
 

6,721,954.859,421.100

0.00

9,421.100

CY  

713.50000

1080 Concrete Class HT (Deck Topping) 437.000

0.000

601-05540  
 

108,594.50437.000

0.00

437.000

CY  

248.50000

1085 *Structural Concrete Stain 225,192.000

0.000

601-40401  
 

90,076.80225,192.000

0.00

225,192.000

SF  

0.40000

1090 *Reinforcing Steel 582,071.000

0.000

602-00000  
 

582,071.00582,071.000

0.00

582,071.000

LB  

1.00000

1090 MATERIAL ALLOWANCE Pier 2 Footing Reinforcing E B/WB 0.000

0.000

0.000.000

0.00LB  

0.55100

1090 MATERIAL ALLOWANCE Pier 3 Footing Reinforcing E B/WB 0.000

0.000

0.000.000

0.00LB  

0.55100

1090 MATERIAL ALLOWANCE Pier 3 Footing Reinforcing E B/WB 0.000

0.000

0.000.000

0.00LB  

0.55100

1090 MATERIAL ALLOWANCE STOCKPILE BALANCING 0.000

0.000

0.000.000

0.00LB  

0.55100

1090 MATERIAL ALLOWANCE STOCKPILE BALANCING 0.000

0.000

0.000.000

0.00LB  

0.55100

1090 MATERIAL ALLOWANCE PIer 5 WB Column 0.000

0.000

0.000.000

0.00LB  

0.55100

1090 MATERIAL ALLOWANCE Pier 4 WB Footing 0.000

0.000

0.000.000

0.00LB  

0.55100
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0300 STRUCTURE 

1090 MATERIAL ALLOWANCE Pier 4 EB Footing 0.000

0.000

0.000.000

0.00LB  

0.55100

1090 MATERIAL ALLOWANCE STOCKPILE BALANCING 0.000

0.000

0.000.000

0.00LB  

0.55100

1090 MATERIAL ALLOWANCE STOCKPILE BALANCING 0.000

0.000

0.000.000

0.00LB  

0.55100

1090 MATERIAL ALLOWANCE STOCKPILE BALANCING 0.000

0.000

0.000.000

0.00LB  

0.56936

1090 MATERIAL ALLOWANCE Pier 5 EB Footing 0.000

0.000

0.000.000

0.00LB  

0.56746

1090 MATERIAL ALLOWANCE Pier 5 EB Column 0.000

0.000

0.000.000

0.00LB  

0.57029

1095 *Reinforcing Steel (Epoxy Coated) 2,157,059.000

0.000

602-00020  
 

2,480,617.852,157,059.000

0.00

2,157,059.000

LB  

1.15000

1095 MATERIAL ALLOWANCE Epoxy Reinforcing 0.000

0.000

0.000.000

0.00LB  

0.54300

1095 MATERIAL ALLOWANCE Epoxy Reinforcing 0.000

0.000

0.000.000

0.00LB  

0.54300

1095 MATERIAL ALLOWANCE Epoxy Reinforcing 0.000

0.000

0.000.000

0.00LB  

0.61376

1095 MATERIAL ALLOWANCE Epoxy Reinforcing 0.000

0.000

0.000.000

0.00LB  

0.61376
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0300 STRUCTURE 

1095 MATERIAL ALLOWANCE Epoxy Reinforcing 0.000

0.000

0.000.000

0.00LB  

0.61376

1095 MATERIAL ALLOWANCE Epoxy Reinforcing 0.000

0.000

0.000.000

0.00LB  

0.61376

1095 MATERIAL ALLOWANCE Epoxy Reinforcing 0.000

0.000

0.000.000

0.00LB  

0.61376

1095 MATERIAL ALLOWANCE Epoxy Reinforcing 0.000

0.000

0.000.000

0.00LB  

0.61376

1095 MATERIAL ALLOWANCE STR. K-18-GT SUPERSTRUCTURE 0.000

0.000

0.000.000

0.00LB  

0.54300

1095 MATERIAL ALLOWANCE Stockpile W3-1W 0.000

0.000

0.000.000

0.00LB  

0.58789

1100 *Bridge Rail Type 7 (Special) 4,893.000

0.000

606-10705  
 

481,960.504,893.000

0.00

4,893.000

LF  

98.50000

1100 MATERIAL ALLOWANCE TYPE 7 BRIDGE RAIL EPOXY REI NFORCING 0.000

0.000

0.000.000

0.00LF  

30.17000

1100 MATERIAL ALLOWANCE TYPE 7 BRIDGE RAIL EPOXY REI NFORCING 0.000

0.000

0.000.000

0.00LF  

30.17000

1105 *Fence Chain Link (Special) (36 Inch) 1,057.000

0.000

607-53137  
 

31,710.001,057.000

0.00

1,057.000

LF  

30.00000

1105 MATERIAL ALLOWANCE 36" Fence Chainlink 0.000

0.000

0.000.000

0.00LF  

12.28486
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:07:08

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE 

1110 *Fence Chain Link (Spec) (78 In) 1,200.000

0.000

607-53178  
 

36,000.001,200.000

0.00

1,200.000

LF  

30.00000

1110 MATERIAL ALLOWANCE 78" Fence Chainlink 0.000

0.000

0.000.000

0.00LF  

17.23593

1115 *1 Inch Electrical Conduit 268.000

0.000

613-00100  
 

2,010.00268.000

0.00

268.000

LF  

7.50000

1120 *1-1/2 Inch Electrical Conduit 1,993.000

0.000

613-00150  
 

26,905.501,993.000

0.00

1,993.000

LF  

13.50000

1125 *2 Inch Electrical Conduit 11,813.000

0.000

613-00200  
 

147,662.5011,813.000

0.00

11,813.000

LF  

12.50000

1130 *3 Inch Electrical Conduit 4,610.000

0.000

613-00300  
 

64,540.004,610.000

0.00

4,610.000

LF  

14.00000

1135 *4 Inch Electrical Conduit 16,095.000

0.000

613-00400  
 

257,520.0016,095.000

0.00

16,095.000

LF  

16.00000

1140 *Hanger System 1.000

0.000

613-04020  
 

87,691.501.000

0.00

1.000

L S 

87,691.50000

1145 *Recessed Light 22.000

0.000

613-15100  
 

50,886.0022.000

0.00

22.000

EACH

2,313.00000

1145 MATERIAL ALLOWANCE Recessed Lighting 0.000

0.000

0.000.000

0.00EACH

1,194.95460

1150 *Light Standard and Luminaire (Decorative) 28.000

0.000

613-16010  
 

206,178.0028.000

0.00

28.000

EACH

7,363.50000
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PROJECT: BR 0961-008                   ESTIMATE NO: 0053

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0300 STRUCTURE 

1150 MATERIAL ALLOWANCE Standard & Luminaire Bridge 0.000

0.000

0.000.000

0.00EACH

4,528.93000

1155 *Interior Lighting (Concrete Box Girder) 142.000

0.000

613-50225  
 

73,343.00142.000

0.00

142.000

EACH

516.50000

1160 Prestressing Steel Strand 47,301.300

0.000

618-00002  
 

2,459,667.6047,301.300

0.00

47,301.300

MKFT

52.00000

1160 MATERIAL ALLOWANCE WB SPAN 1 PRESTRESSING STEEL 0.000

0.000

0.000.000

0.00MKFT

20.59170

1160 MATERIAL ALLOWANCE WB SPAN 5 PRESTRESSING STEEL 0.000

0.000

0.000.000

0.00MKFT

20.59170

1160 MATERIAL ALLOWANCE WB SPAN 1 PRESTRESSING STEEL 0.000

0.000

0.000.000

0.00MKFT

20.59170

1160 MATERIAL ALLOWANCE WB SPAN 1 PRESTRESSING STEEL 0.000

0.000

0.000.000

0.00MKFT

20.59170

1160 MATERIAL ALLOWANCE WB PIER 3 SEGMENT PT STRAND 0.000

0.000

0.000.000

0.00MKFT

20.59170

1160 MATERIAL ALLOWANCE WB PIER 3 SEGMENT PT STRAND 0.000

0.000

0.000.000

0.00MKFT

20.59170

1160 MATERIAL ALLOWANCE WB PIER 3 SEGMENT PT STRAND 0.000

0.000

0.000.000

0.00MKFT

20.59170

1160 MATERIAL ALLOWANCE WB PIER 3 SEGMENT PT STRAND 0.000

0.000

0.000.000

0.00MKFT

20.59170
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0300 STRUCTURE 

1160 MATERIAL ALLOWANCE WB PIER 3 SEGMENT PT STRAND 4-23-09 0.000

0.000

0.000.000

0.00MKFT

20.59170

1160 MATERIAL ALLOWANCE WB PIER 3 STOCKPILE BALANCIN G 0.000

0.000

0.000.000

0.00MKFT

20.59170

1160 MATERIAL ALLOWANCE STOCKPILE BALANCING 0.000

0.000

0.000.000

0.00MKFT

20.59170

1160 MATERIAL ALLOWANCE STOCKPILE BALANCING 0.000

0.000

0.000.000

0.00MKFT

20.59170

1160 MATERIAL ALLOWANCE STOCKPILE BALANCING 0.000

0.000

0.000.000

0.00MKFT

20.59170

1160 MATERIAL ALLOWANCE STOCKPILE BALANCING 0.000

0.000

0.000.000

0.00MKFT

20.59170

1160 MATERIAL ALLOWANCE STOCKPILE BALANCING 0.000

0.000

0.000.000

0.00MKFT

20.59170

1165 Prestressing Steel Bar 239.600

0.000

618-00005  
 

59,660.40239.600

0.00

239.600

MKFT

249.00000

1170 Erection Equipment 1.000

0.000

626-00010  
 

1,100,000.001.000

0.00

1.000

L S 

1,100,000.00000

8025 Added Item (Dollar)/ CMO #12 - Type 7 Expansion  Plate 21,628.680

0.000

900-00006  
 

21,628.6821,628.680

0.00

21,628.680

DOL 

1.00000

8048 Added Item (Dollar)/ MINOR CONTRACT REVISON - C MO #32 -
Modify PVC Hanger System

37,519.860

0.000

900-00006  
 

37,519.8637,519.860

0.00

37,519.860

DOL 

1.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:07:08

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE 

8051 Added Item (Dollar)/ CMO #36 - Sidewalk Sealer STR. 
K-18-GT and STR. K-18-GS

11,698.010

0.000

900-00006  
 

11,698.0111,698.010

0.00

11,698.010

DOL 

1.00000

8063 Added Item (Dollar)/ CMO 41 - EXTRA WORK 3,396.760

0.000

900-00006  
 

3,396.763,396.760

0.00

3,396.760

DOL 

1.00000

8064 Added Item (Dollar)/ CMO 42 - EXTRA WORK PHASE II - 
PEDESTRIAN RAIL

112,346.010

7,704.740

900-00006  
 

120,050.75120,050.750

7,704.74

120,050.750

DOL 

1.00000

CAT 19,655,139.767,704.7419,655,139.76CURRENT AMT0300 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING 

0935 F/A Phone Service 7,853.640

0.000

700-70220  
 

7,853.647,853.640

0.00

7,853.640

F A 

1.00000

1175 Field Office (Special) 1.000

0.000

620-00005  
 

141,737.001.000

0.00

1.000

EACH

141,737.00000

1180 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

85,511.501.000

0.00

1.000

EACH

85,511.50000

1185 Sanitary Facility 2.000

0.000

620-00020  
 

8,000.002.000

0.00

2.000

EACH

4,000.00000

CAT 243,102.140.00243,102.14CURRENT AMT0400 $ $ $

$32,349,354.397,704.74$33,716,597.84$CURRENT AMTPROJECT TOTAL


